
 Defense Environmental Restoration ProgramTable B-1 Status of Installations with FY99 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Installation/FFID

Additional Progress InformationEstimated    Costs
By Fiscal Year

($000)

Completed Underway Future

Phase
Sites (Actions)

Schedule
Impact in

FY98*

Cost
Incurred

Thru
FY98
($000)

FY98 
Funds

Obligated
($000)

FY99
Execution
Planned
($000)

FY00
Planning
Estimate

($000)

RAB BRAC Year NPL/Proposed NPL

 Kansas

uu   FORMERLY USED DEFENSE SITES - SCHILLING AFB / KS79799F093200

Complete SI and RI reports.  Prepare  Supplemental RI WP 
to identify leading edge of plume , install 3 cluster wells 
beyond the plume, monitor selected wells for 2-5 years to 
assess plume migration rate, future off-site risk and natural 
attenuation.

Progress Planned for FY99-FY00

Awarded contract from BLRA. The Corps completed the 
draft SI Report for 25 sites and a contractor completed the 
RI Report and BLRA for 8 sites.  The State RA is reviewing 
the draft reports.

Progress in FY98

Investigation

Interim Actions

$4,417 $368 $200 $0Sites with Response Complete 2

FY99-2024** $3,607

1

0

Design

RA-C

RA-O (LTO)

LTM

3 11

0(0) 0(0)

1

1 1

0

2

$0 $0 $0 $0

$1,068 $0 $151

1

$0

$9,298 $24 $50 $80

$0 $0 $0 $0

Total $14,783 $392 $265 $80

FY01 $288

-Relative Risk 
Category

High

Sites in 
Progress

1

Medium 0

Low 0

Not Evaluated 0

2Not Required

5Total Number of Sites

0 0 1 $0 $0 $0 $0 FY04 $245

FY03 $23

FY02 $80

FY05 $246

uu   FORMERLY USED DEFENSE SITES - SCHILLING AFB-FAC S-7 / KS79799F030900

Progress Planned for FY99-FY00

Progress in FY98

Investigation

Interim Actions

$12 $0 $0 $0Sites with Response Complete 1

FY99-2011** $1,122

0

0

Design

RA-C

RA-O (LTO)

LTM

2 10

0(0) 0(0)

0

1 0

0

1

$0 $0 $0 $0

$0 $0 $01

1

$0

$0 $0 $0 $0

$0 $0 $0 $0

Total $12 $0 $0 $0

FY01 $0

-Relative Risk 
Category

High

Sites in 
Progress

0

Medium 1

Low 0

Not Evaluated 1

0Not Required

3Total Number of Sites

0 0 0 $0 $0 $0 $0 FY04 $0

FY03 $0

FY02 $0

FY05 $45

 Kentucky

uu   ARMY - BLUE GRASS FACILITY-LBAD / KY421382010500

Continue monitoring and restoration required for 1998+ 
sites.  Will request funding for phase 2 of GW mgt plan.  
Community interested in a RAB.

Progress Planned for FY99-FY00

Completed all RRSEs.  Continued LTM at all sites.  
Received funding for site LTM/CMS.  Working with state to 
develop GW mgt plan for SWMUs, and working toward 
approval on NFAs.  Awarded CTR on CMS.  Part B is still 
pending.

Progress in FY98

Investigation

Interim Actions

$6,800 $212 $0 $39Sites with Response Complete 37 REG 

FY99-2008** $16,814

1

0

Design

RA-C

RA-O (LTO)

LTM

53 01

5(5) 0(0)

4

3 2

8

13

$50 $29 $0 $0

$749 $0 $0

FUND

FUND

REG 

10

0

$209

$3,719 $0 $76 $0

$673 $602 $814 $282

Total $11,991 $843 $890 $530

FY01 $1,369

-Relative Risk 
Category

High

Sites in 
Progress

3

Medium 4

Low 10

Not Evaluated 0

0Not Required

54Total Number of Sites

0 0 1 $0 $0 $0 $0 FY04 $1,488

FY03 $325

FY02 $526

FY05 $378

uu   ARMY - FORT CAMPBELL / KY421402014000

Complete master RFI report for CAAF and CS report for Oil
Pits. Conduct third GW symposium.  Continue spring 
gauging and sampling program.  Develop spring risk strategy
with regulators.

Progress Planned for FY99-FY00

Submitted Draft Risk Assessment Strategy Document to 
regulators.  Completed master RFI at CAAF field work, CS 
of Oil Pits, and draft Spring Basin delienation. Spring 
gauging and sampling program is underway. Conducted 
second GW symposium.

Progress in FY98

Investigation

Interim Actions

$19,696 $2,371 $2,345 $1,585Sites with Response Complete 49 FUND

FY99-2035** $70,512

0

0

Design

RA-C

RA-O (LTO)

LTM

50 010

3(3) 1(1)

0

12 0

17

7

$869 $9 $75 $562

$9 $0 $0

REG 

TECH

TECH

6

4

$130

$1,734 $0 $0 $100

$990 $334 $330 $373

Total $23,412 $2,714 $2,800 $2,800

FY01 $3,245

-Relative Risk 
Category

High

Sites in 
Progress

7

Medium 3

Low 1

Not Evaluated 0

0Not Required

60Total Number of Sites

RAB

0 0 2 $114 $0 $50 $50 FY04 $6,431

FY03 $3,562

FY02 $2,893

FY05 $3,721

B-1-81*Schedule Impact Reason:  TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding  **The year represented here is the estimated Response Complete year.
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 Kentucky

uu   ARMY - FORT KNOX / KY421372047900

For FY99, start CMI at 1 site.  Start Confirmatory Sampling 
and removal action at 2 sites, field work at 9 sites.  For FY00,
start LTM at 1 site.  Complete RFI Phase 3 repts at 2 sites.  
CMS at 1 site.  Request NOFA at 1 site.  Start CMI at 1 site.

Progress Planned for FY99-FY00

Completed draft RFI Phase 1 reports at 3 sites.  Completed 
draft RFI Phase 2 reports at 4 sites.  Started RFI Phase II 
reports for 2 sites.  Completed Fieldwork for RFI Phase 2 at 
one site.

Progress in FY98

Investigation

Interim Actions

$7,714 $1,044 $966 $560Sites with Response Complete 29 REG 

FY99-2009** $13,439

0

0

Design

RA-C

RA-O (LTO)

LTM

33 015

0(0) 0(0)

4

2 0

0

13

$0 $0 $0 $0

$808 $338 $6

REG 

REG 

REG 

9

0

$60

$1,526 $524 $0 $337

$0 $0 $0 $45

Total $10,048 $1,906 $972 $1,002

FY01 $1,041

-Relative Risk 
Category

High

Sites in 
Progress

14

Medium 3

Low 2

Not Evaluated 0

0Not Required

48Total Number of Sites

0 0 6 $0 $0 $0 $0 FY04 $603

FY03 $484

FY02 $845

FY05 $177

uu   ARMY - LEXINGTON FACILITY-LBAD / KY421382050900

Refer to page A-113.

Progress Planned for FY99-FY00

Refer to page A-113.

Progress in FY98

Investigation

Interim Actions

$6,663 $300 $0 $0Sites with Response Complete 28 REG 

FY99-2002** $27,944

5

0

Design

RA-C

RA-O (LTO)

LTM

43 021

8(9) 0(0)

20

6 16

3

20

$0 $0 $86 $295

$655 $542 $621

REG 

REG 

REG 

17

1

$780

$16,728 $48 $398 $1,144

$780 $450 $814 $454

Total $24,826 $1,340 $1,955 $2,885

FY01 $234

-Relative Risk 
Category

High

Sites in 
Progress

18

Medium 3

Low 15

Not Evaluated 0

0Not Required

64Total Number of Sites

BRAC 1988

0 0 0 $0 $0 $36 $212 FY04 $690

FY03 $804

FY02 $7,383

FY05 $1,696

uu   NAVY - LOUISVILLE NAVAL SURFACE WARFARE CENTER / KY417002417500

Refer to page A-119.

Progress Planned for FY99-FY00

Refer to page A-119.

Progress in FY98

Investigation

Interim Actions

$3,456 $1,256 $881 $0Sites with Response Complete 6

FY99-2033** $28,123

0

0

Design

RA-C

RA-O (LTO)

LTM

6 03

0(0) 1(1)

0

0 0

0

3

$1,282 $1,164 $3,252 $0

$25 $0 $03

3

$213

$295 $0 $0 $3,807

$0 $0 $0 $0

Total $5,058 $2,420 $4,133 $4,020

FY01 $1,856

-Relative Risk 
Category

High

Sites in 
Progress

3

Medium 0

Low 0

Not Evaluated 0

0Not Required

9Total Number of Sites

BRAC 1995

0 0 3 $0 $0 $0 $0 FY04 $450

FY03 $432

FY02 $414

FY05 $471

uu   FORMERLY USED DEFENSE SITES - KENTUCKY ORD WORKS / KY49799F349600

In FY99 will finalize RI engineering report and associated 
risk assessment work plan and will incorporate the GIS for 
this phase. Also, will issue D.O. for completion 
of Risk Assessment and FS.   Will complete IRA.
In FY00 will do RD.

Progress Planned for FY99-FY00

Continued work for RI Phase 
III.  Awarded IRA.

Progress in FY98

Investigation

Interim Actions

$3,206 $808 $130 $500Sites with Response Complete 1

FY99-2023** $63,034

0

0

Design

RA-C

RA-O (LTO)

LTM

5 02

0(0) 1(1)

1

1 0

0

6

$850 $850 $33 $0

$0 $0 $06

2

$0

$0 $0 $0 $0

$0 $0 $0 $0

Total $4,056 $1,658 $163 $500

FY01 $30

-Relative Risk 
Category

High

Sites in 
Progress

1

Medium 0

Low 0

Not Evaluated 4

1Not Required

7Total Number of Sites

0 0 0 $0 $0 $0 $0 FY04 $18

FY03 $334

FY02 $0

FY05 $0

B-1-82*Schedule Impact Reason:  TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding  **The year represented here is the estimated Response Complete year.


